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CCR No. 97-0441 Logged Date 4 / 1 / 9 7 Rev.  - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description) Revised ECS Operations Plan for Release B

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

608-CD-001-003

RTM Change Start New Baseline

Problem
This document is being revised as part of the Change Order 2 work effort.  This document needs to
be delivered to ESDIS by April 3, 1997.

Proposed Solution
Approve CCR and publish document.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O x

Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator   Chuck Thomas (Signed)  Chuck Thomas            4/1/97
Signature Date

Office   M&O Office Manager (Signed)  Stan Dunn     4/1/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  P. Fingerman    4/2/97
Signature Date

CM01OC96  ECS


